
POLREP #15 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND DEBORAH DIETRICH

I. SITUATION: (AS OF 1530 HOURS SATURDAY, MARCH 18, 1995)

A. REMOVAL RESPONSE OPERATIONS CONTINUE WITH FUNDING 
PROVIDED UNDER ADDITIONAL FUNDING REQUEST WHICH WAS 
APPROVED ON WEDNESDAY, MARCH 15, 1995.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 2 
USCG - 3 
ERCS - 11

C. SITE SECURITY HAS BEEN AND WILL CONTINUE TO BE PROVIDED 
BY ERCS DURING ALL NON-WORKING HOURS.

D. ESTIMATED COSTS:
COSTS TO DATE

03/14/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

$ 9,539 
$ 15,072 
$ 141,421 
$ 23,346 
$ 19,691

$ 27,500 
$ 40,000 
$1,350,000 
$ 65,000 
$ 67,500 

$_405,0.00
TOTAL $ 209,069 $1,955,000

II. ACTIONS TAKEN

A. ERCS PERSONNEL CONTINUED SMALL CONTAINER GATHERING 
OPERATIONS IN THE BASEMENT; MATERIALS ARE BEING MOVED 
FROM THE BASEMENT TO THE STAGING AREA ON THE FIRST FLOOR. 
PERSONNEL ALSO CONTINUED SETTING UP FOR BULKING 
OPERATIONS SCHEDULED TO BEGIN NEXT WEEK.

B. ERCS CHEMISTS CONTINUED HAZ-CAT TESTING OF DRUM SAMPLES 
IN ORDER TO CHARACTERIZE WASTES AND PREPARE A BULKING 
SCHEME; A TOTAL OF APPROXIMATELY 299 SMALL CONTAINER 
SAMPLES WERE TESTED THIS DATE.

C. ERCS PERSONNEL BEGAN SEGREGATING BLUE AND GREY PAINTS 
DURING HAZ-CAT TESTING AND BULKING OPERATIONS DUE TO THE 
POTENTIAL PRESENCE OF POLYCHLORINATED BIPHENYLS (PCBs); 
THESE MATERIALS WILL BE BULKED INTO A SEPARATE 
WASTESTREAM FOR DISPOSAL PURPOSES.



III. FUTURE ACTIONS

A. ERCS TO CONTINUE SMALL CONTAINER GATHERING OPERATIONS; 
PERSONNEL ALSO TO BEGIN FOR BULKING OPERATIONS.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS, 
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND 
FEDERAL AGENCIES.
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ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




